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ESTIMATE RUN 12/06/2017

ESTIMATE SUMMARY 16:30:02

CONTID: C21593         ESTIMATE NO: 0001 PROG 2005

PCN: 21593-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS FIBER OPTICS ON I76 DENVER TO HUDSON PERCENT TIME:

PROJECT NO: ITS0761-227                   

ITS FIBER OPTICS ON I76 DENVER TO HUDSON

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

DILLIE AND KUHN, INC PAY PERIOD ENDING

2875 AKERS DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80922     (719)591-9900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,011,034.20 PARTICIPATING $ $ 241,818.66

AWARD PROJECT AMT: 1,884,034.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,134.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.22

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12.02%

1,769,215.54

241,818.66

241,818.66

235,684.60

$

$

$

$

241,818.66

0.00

241,818.66

0.00

241,818.66

-6,134.06

0.00

235,684.60

0.00

AMOUNT DUE 235,684.60 235,684.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 235,684.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD

  

86.0 TIME ALLOW: 7/31/2018 ??:??:??

ORIG TIME ALLOW: 7/31/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/07/2017

09/07/2017

12/01/2017

07/27/2017

08/09/2017

08/16/2017

09/07/2017
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PCN: 21593-BID    ESTIMATE RUN 12/06/2017

PROJECT: ITS0761-227                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

16.000

CY  

250.00000

0010 Potholing 0.000

41.000

203-01597  
 

6,560.0041.000

6,560.00

250.000

HOUR

160.00000

0015 *Erosion Log Type 1 (12 Inch) 0.000

340.000

208-00002  
 

1,530.00340.000

1,530.00

2,000.000

LF  

4.50000

0020 *Silt Fence 0.000

945.000

208-00020  
 

3,307.50945.000

3,307.50

2,000.000

LF  

3.50000

0025 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

500.000

LF  

7.50000

0030 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

400.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

48.00000

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

65.00000

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

135.00000

0050 *Erosion Control Management 0.000

10.000

208-00207  
 

3,806.5010.000

3,806.50

225.000

DAY 

380.65000

0055 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

11.000

ACRE

1,800.00000
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PCN: 21593-BID    ESTIMATE RUN 12/06/2017

PROJECT: ITS0761-227                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

11.000

ACRE

2,124.00000

0065 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

11.000

ACRE

2,640.00000

0070 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,200.000

LB  

3.20000

0075 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

9,000.00000

0080 *Wildlife Biologist 0.000

31.000

240-00000  
 

4,340.0031.000

4,340.00

120.000

HOUR

140.00000

0085 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

64.000

LF  

500.00000

0090 Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

11.000

EACH

7,500.00000

0095 Manhole (Traffic Management System) (Special) 0.000

0.000

604-39050  
 

0.000.000

0.00

1.000

EACH

9,000.00000

0100 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,000.000

LF  

4.20000

0105 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

108.000

EACH

95.00000

0110 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

8.000

EACH

75.00000
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PCN: 21593-BID    ESTIMATE RUN 12/06/2017

PROJECT: ITS0761-227                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 2 Inch Electrical Conduit (Bored) 0.000

6,610.000

613-00206  
 

37,610.906,610.000

37,610.90

56,885.000

LF  

5.69000

0120 2 Inch Electrical Conduit (Plastic) 0.000

60,744.000

613-01200  
 

123,917.7660,744.000

123,917.76

138,570.000

LF  

2.04000

0125 Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

8.000

EACH

695.00000

0130 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

97.000

EACH

1,392.00000

0135 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

4.000

EACH

5,000.00000

0140 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

4.000

EACH

10,200.00000

0145 Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

4.000

EACH

1,200.00000

0150 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

2,285.000

LF  

1.10000

0155 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

4,200.00000

0160 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

12,000.00000

0165 Closed Circuit Television Pole with Lowering Device (50
Feet 

0.000

0.000

614-87364  
 

0.000.000

0.00

4.000

EACH

22,000.00000
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PCN: 21593-BID    ESTIMATE RUN 12/06/2017

PROJECT: ITS0761-227                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

104,425.000

LF  

1.44000

0175 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

4.000

EACH

6,000.00000

0180 *Mobilization 0.000

0.500

626-00000  
 

37,350.000.500

37,350.00

1.000

L S 

74,700.00000

0185 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

40.000

HOUR

35.00000

0190 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

10.000

DAY 

95.00000

0195 *Traffic Control Management 0.000

24.000

630-00012  
 

22,320.0024.000

22,320.00

250.000

DAY 

930.00000

0200 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

144.002.000

144.00

4.000

EACH

72.00000

0205 *Construction Traffic Sign (Panel Size B) 0.000

6.000

630-80342  
 

432.006.000

432.00

30.000

EACH

72.00000

0210 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

14.000

EACH

72.00000

0215 *Vertical Panel (Plastic) 0.000

0.000

630-80351  
 

0.000.000

0.00

50.000

EACH

36.00000

0220 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

830.00000
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PCN: 21593-BID    ESTIMATE RUN 12/06/2017

PROJECT: ITS0761-227                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

40.000

DAY 

48.00000

0230 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

38.00000

0235 *Traffic Cone 0.000

50.000

630-80380  
 

500.0050.000

500.00

200.000

EACH

10.00000

0240 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

100.000

DAY 

480.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0255 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0260 F/A Ditch 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0265 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0270 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

20,000.000

F A 

1.00000

CAT 241,818.66241,818.662,008,034.20CURRENT AMT0200 $ $ $
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PCN: 21593-BID    ESTIMATE RUN 12/06/2017

PROJECT: ITS0761-227                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:02

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

3,000.00000

CAT 0.000.003,000.00CURRENT AMT0400 $ $ $

$ 241,818.66241,818.66$2,011,034.20$CURRENT AMTPROJECT TOTAL


